
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 81-61

MONTARA SANITARY DISTRICT

ORDER GRANTING ADDITIONAL DISCHARGES TO THE
DISTRICT'S SEWER SYSTEM PURSUANT TO ORDER NO. 77-155
AS AMENDED BY ORDER NO. 79-97

I. FINDINGS

The California Regional Water Quality Control Board, San Francisco Bay
Region, finds that:

A. On December 17, 1974, the Regional Board adopted Order No. 74-187
(NPDES No. CA0037486) prescribing waste discharge requirements for
the discharge by the Montara Sanitary District, hereinafter referred
to as the discharger.

B. On December 20, 1977, this Board adopted Cease and Desist Order (CDO)
NO. 77-155 which prohibited additional discharges to the District's
sewer system and amended the Compliance Time Schedule contained in
Order No. 74-187.

C. On September 18, 1979 the Regional Board adopted Order NO. 79-112
which reissued the NPDES permit for the discharger with an expiration
date of May 1, 1981. Order No. 81-25, adopted May 20, 1981 further
extended the NPDES permit expiration date until September 18, 1984
or until commencement of discharge into the new regional outfall
facilities, whichever occurs first.

D. On May 10, 1979 the Santa Clara County Superior Court issued a
preliminary injunction ordering the Sewer Authority Mid-Coastside
(SAM) and all member agencies to comply with all existing Board
Orders. The injunction requires that the entire SAM project be
fully completed and in operation on or before July 1, 1983.

E. In July 1979 SAM awarded the construction contract for the regional
outfall and effluent pump station. This award satisfied one of
the tasks specified in CDO No. 77-155 for consideration of partial
removal of the prohibition on additional discharges. On August 21,
1979 the Regional Board adopted Order No. 79-97, amending Order
No. 77-155 and granting additional discharges to the District's
sewer system in an amount not to exceed a flow equivalent of 237
single family dwellings.

F. In April 1980 SAM awarded the contract for the remaining pump stations
and inter tie pipelines necessary for operation of the sewage trans
mission system. This award satisfied one of the tasks specified in
CDO No. 77-155 as amended by Order No. 79-97 for consideration of a
further partial removal of the prohibition on additional discharges.




